

LINDEX SELF REPORTING QUESTIONNAIRE 2020



EWEC Secretariat, PMNCH, FP2020 self-reporting questionnaire to assess progress on implementation of commitments to the Global Strategy on Women's, Children's and Adolescents' Health.

COMMITMENT PROGRESS SUMMARY NARRATIVE

There has been a delay in the project due to:

1. A request from GIZ, since it took longer for them to on board 11 factories than what was expected
2. Due to Corona and the subsequent country lock down

The project time line has been extended to November 2020. No increase in budget for Lindex part

Status of the project:

- We have received Gender Action plans for the pilot group of 11 Lindex factories
- For the remaining 20 factories we have received draft gender action plans. They need to be reviewed and worked upon before the final gender plan can be approved.
- A total of 3 trainings for Lindex factories remains to be done when the regulations around social gatherings are lifted
- End line assessment will be made by a service provider contracted and funded by GIZ. Interviews will start at the end of June

Summary:

The We Women Management Project is extended till 30 November 2020

All 31 factories in Bangladesh have been included in the project, a total of 46,000 women

THEMATIC COMMITMENT PROGRESS

Geographic Coverage. Check all the geographical levels that you implement your commitment-related activities in?

Global

Linkage to National Health Strategies. Are commitment-related objectives and/or targets aligned with the national health strategy of the country or countries in which activities take place in?

No

EVERY WOMAN EVERY CHILD FOCUS AREAS

Early Childhood Development

Not Applicable

Adolescent and Young Adult Health and Wellbeing

Not Applicable

Sexual and Reproductive Health and Rights

Applicable

Current Status: Ongoing

Community Engagement: Yes

Health System Resilience: Yes

Service Delivery Included: No

Please indicate your projected or anticipated change (if any) in financial commitments from 2019 to 2020.

No change in financial commitments

Please explain the reasons for your answer and if and how COVID-19 influenced the projected change (or no change) in financial commitments. If possible, describe the estimated impact the projected change (or no change) might have on women, children and adolescents (maximum 200 words)

The project was supposed to end in 30 May 2020 but it has now been extended to 30 November 2020.

No additional funds from Lindex is required for this extension

Please indicate your projected or anticipated changes (if any) in non-financial (in-kind) commitments from 2019 to 2020.

No change in non-financial commitments.

Please explain the reasons for your answer and if and how COVID-19 influenced the projected change (or no change) in non-financial commitments. If possible, describe the estimated impact the projected change (or no change) might have on women, children and adolescents (maximum 200 words)

There is no in kind work going on during this extension

Please provide the following information on the point of contact for this update:

- ☐ Name: AB Lindex Commitment Progress
- ☐ Position: Social Sustainability Manager
- ☐ E-mail: ingrid.porss@lindex.com