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Country Snapshot* 

 

 

 
 
 
 
 

 

 

 

 

mCPR (AW, MW) 38.6%(AW), 53.1%** (MW) 

FP2020 mCPR goal (MW)  54.3% 

Unmet need (MW) 20.8% 

Demand satisfied (MW) 71.5% 

*Source: 2016 FP2020 Progress Report (all of these were produced using the Track20 FPET model)  
** Track20 estimate (2017)  
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FP2020 Commitment (Revitalized in July 2017)  

Commitment 
Overview  

India will overarch FP2020 goals to drive access, choice and quality of FP 
services so as to increase the modern contraceptive usage from 53.1% to 
54.3% and ensure that 74% of the demand for modern contraceptives is 
satisfied by 2020.  
 
The country will be expanding range and reach of contraceptive options by 
2020 through roll out of new contraceptives and exploring the introduction of 
new LARCs along with delivering quality assured and full range of FP services 
at all levels.  
 
India will strengthen supply chain through roll out of Family Planning Logistic 
Management Information System (FP-LMIS). The country will increase FP 
awareness and generate demand free of cost to all eligible couples and 
adolescents through public health system, Non-Government social franchising 
schemes would be initiated to rope in the private sector.  
 
At the 2012 Summit, India committed to spend $2 billion by 2020 for family 
planning program. India has renewed its commitment and now promises that it 
will invest $3 billion by 2020. The country will continue implementation of 
costed plans for RMNCH+A including FP at national and sub-national levels.  

Commitments 1. Overarching FP2020 goals for India are to drive access, choice, and 
quality of family planning services so as to increase the modern 
contraceptive usage from 53.1% (2017-Track 20 estimate) to 54.3% by 
2020 and ensure that 74% of the demand for modern contraceptives is 
satisfied by 2020. 

2. Expanding range and reach of contraceptive options by 2020 by 
(a) The rolling-out of injectable contraceptives, Progesterone only 

Pills (POPs) and Ormeloxifene (non-hormonal weekly pill: 
Centchroman – Indian brand) in the public health system  

(b) Exploring introduction of new LARCs  
3. Delivering quality assured services to the hardest-to-reach in rural and 

urban areas—providing a full-service package at all levels in all 146 
Mission Parivar Districts (MPV) 

4. Strengthening supply chain and commodity tracking in all states of India 
5. Increased awareness and demand through 360-degree 

communications campaign rolled out across all states of India 
6. Expanded role for the private sector for ensuring family planning 

services. 
7. Enabling young people to access sexual and reproductive health 

information and services  
8. Civil society commitments for creating awareness on family planning 

commodities and services and mobilizing community for increasing 
uptake of services through civil society organizations, plus providing 
services   
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Strategic Priorities for 2017 onwards  

 
1) Addressing the gap in contraceptive access both at service delivery level and community 

level:  post-partum FP program scaling up, ASHA home delivery of contraceptives, ASHA 
spacing of birth 

2) Instituting mechanisms for ensuring quality in FP services:  activating district and state quality 
assurance committees, techno-managerial guidelines developed and disseminated across all 
states. 

3) Enhancing data utilization and evidence-based planning:  evidence based decentralized 
district costed implementation plans developed for all 640 districts across the country. 

 

 

 

Country 2017-18 Priorities 

Priorities: please outline 4-6 clear priorities for the next 18 months. These priorities should be in-line 
with existing agreed focus areas, whether those be in a Costed Implementation Plan (CIP), an RH 
Strategy, a Health and Development Strategy, or the like.  
 

1. Expanding range of contraceptive options:   
(a) Roll-out of injectable contraceptives, Progesterone only Pills (POPs) and 

Ormeloxifene (non-hormonal weekly pill: Centchroman – Indian brand) in the public 
health system  

(b) Exploring introduction of new LARCs  
2. Reaching the hardest to reach: launch of Mission Parivar Vikas, a focused program designed 

to increase voluntary FP uptake in the hardest to reach population, with poor socio-economic 
and developmental indicators 

3. Strengthening supply chain:  Implementation of e- Logistic Management and Information 
Software (e-LMIS) for FP commodity tracking from national to community level 

4. Strengthened data quality and tracking progress towards FP2020: HMIS strengthening, data 
validation, triangulation 

5. Increasing private sector participation: strategic purchasing of FP services from private 
sector 

6. Enabling youth to access SRH services  
7. Shaping demand and practices through 360 degree national communications campaign roll-

out 
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Focal Point, Secretariat and Partners Actions 

Priority #1: Expanding range of contraceptive options: 
(a) Roll-out of injectable contraceptives, Progesterone only Pills (POPs) and 

Ormeloxifene (non-hormonal weekly pill: Centchroman – Indian brand) in the public 
health system  

(b) Exploring introduction of new LARCs 
  

Focal Point Actions Who Timeline 

1a. Development of techno-managerial guidelines 
and master trainers for new contraceptives at 
regional and state level 

GoI & 
Development 

partners 

Already completed 

1b. Training of service providers on new 
contraceptives as per operational plan 

GoI & 
Development 

Partners 

March 2018 

1c. Commodity supply to state and facilities  GoI & 
Development 

Partners 

August 2017 

1d. Monitoring and Evidence generation on 
successful roll out 

GoI & 
Development 

Partners 

December 2018 

# Development partners: funding agencies, all NGOs (local + international), professional associations 

 

Secretariat Actions Who Timeline 

1a. Increase engagement with civil society 
organizations to support expansion of 
contraceptive options. 

Secretariat 2018 

1b. Share information on evidence-based practices 
(High Impact Practices) on Health 
communications; Enabling voluntary and 
informed decision-making 

Secretariat 2017 

 

 

Partner Actions Who Timeline 

1a. Support in roll out of new contraceptives  Development 
partners 

Dec 2018 

1b. Develop IEC, BCC tool-kits and to increase 
access to new contraceptives 

Development 
partners 

March 2018 

1c. Regular review monitoring and feedback on roll 
out of new contraceptives across states 

Development 
partners 

Ongoing 
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Priority #2: Reaching hardest to reach:  launch of Mission Pariwar Vikas, a focused program 
designed to increase voluntary FP uptake in the hardest to reach population, with poor socio-
economic and developmental indicators. 
 

Focal Point Actions Who Timeline 

2a. Development of Mission Pariwar Vikas (MPV) 
policy guidelines 

GoI Already completed 

2b. On-boarding of seven high-focus states for the 
Mission Pariwar Vikas (MPV) 

GoI June 2017 

2c.  Development of operational guidelines and 
district action plans for all MPV districts 

GoI August 2017 

2d. Monitoring and Evidence generation on 
successful roll out 

GoI & 
Development 

Partners 
December 2018 

# Development partners: funding agencies, all NGOs (local + international), professional associations 

 

Secretariat Actions Who Timeline 

2a. Increase engagement with civil society 
organizations to support expansion of 
contraceptive options. 

Secretariat 2018 

2b. Share information on evidence-based practices 
(High Impact Practices) on Community Group 
Engagement; and Mobile outreach  

Secretariat 2017 

 

 

Partner Actions Who Timeline 

2a. Support in roll out of MPV activities.  
Development 

partners 
Dec 2018 

2b. Develop IEC, BCC tool-kits and to increase 
access to new contraceptives 

Development 
partners 

March 2018 

2c. Regular review monitoring and feedback on MPV 
activities 

Development 
partners 

Ongoing 
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Priority #3.  Strengthening supply chain:  Implementation of e- Logistic Management and 
Information Software (e-LMIS) for FP commodity tracking from national to community level 
 

Focal Point Actions Who Timeline 

3a. Development of logistic software GOI June 2017 

3b. Development of training plan on LMIS GOI June 2017 

3c. Roll out of training on LMIS 
GoI & 

Development 
Partners 

Dec 2017 

3d.  Deployment of software at different levels 
GoI & 

Development 
Partners 

Dec 2018 

# Development partners: funding agencies, all NGOs (local + international), professional associations 

 

Secretariat Actions Who Timeline 

3a. Share information on evidence-based practices 
(High Impact Practices) on Supply Chain 
Management  

Secretariat 2017 

 

 

Partner Actions Who Timeline 

3a. Technical Assistance for LMIS rollout 
Development 

partners 
Dec 2018 
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Priority #4  Strengthening data quality and tracking progress of FP2020 
 

Focal Point Actions Who Timeline 

4a. Utilizing existing Health Management and 
Information System in FP reviews  

GoI Ongoing 

4b. Incorporating indicators in HMIS to capture real 
time data and new contraceptives 

GoI June 2017 

4c. Periodic data validation and review GoI Ongoing 

4d. Triangulation of data from various sources for 
computing indicators  

GoI, 
Development 

Partners 
Ongoing 

 

Secretariat Actions Who Timeline 

4a. Connect Track20 for technical assistance to 
triangulate data from different sources for 
computing indicators 

FP2020 
December 2017, and 

then periodically  
every year 

4b. Connect Track20 for technical assistance on 
strengthening quality of HMIS  

FP2020 December 2017 

 

Partner Actions Who Timeline 

4a. Technical Assistance in Implementation sites to 
improve data quality 

Development 
Partners 

Ongoing 

4b. Capturing data on contraceptive sales from 
private sector  

Development 
partners 

Periodically  
every 12 months 
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Priority #5: Increasing private sector participation 
 

Focal Point Actions Who Timeline 

5a. Revival of social marketing program across India GoI Ongoing 

5b. Implementation of social franchising scheme  GoI December 2017 

5c. Revamping existing JSK schemes for private sector  GoI Ongoing 

 

 

Secretariat Actions Who Timeline 

5a. Share information on evidence-based practices 
(High Impact Practices) on Social Marketing, Drug 
shops and pharmacies   

Secretariat 2017  

 

 

Partner Actions Who Timeline 

5a. Technical Assistance in Implementation of the 
social franchising scheme 

Development 
Partners 

Ongoing 

 
 

Priority #6: Enabling youth to access SRH services 
 

Focal Point Actions Who Timeline 

6a. Empowering youth to access SRH services GoI Ongoing 

6b. Strengthening existing JSK helpline to respond to 
SRH needs of adolescents 

GoI December 2017 

 

 

Secretariat Actions Who Timeline 

6a. Share information on Rapid Response Mechanism 
(RRM) grants with civil society organizations for 
strengthening the SRH services of RKSK. 

Secretariat Ongoing 

6b. Share information on evidence-based practices 
(High Impact Practices) on Adolescent-friendly 
contraceptive services  

Secretariat 2017 

 

 

Partner Actions Who Timeline 
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6a. Ensuring segregated data for youth for FP services 
in implementation sites 

Development 
Partners 

Ongoing 

6d. Devising behavior change strategies for providers 
in improving access to SRH services 

Development 
Partners 

Ongoing 

 
 

Priority #7: Shaping demand and practices through roll-out of a 360 degree holistic SBCC 
campaign 
 

Focal Point Actions Who Timeline 

7a. Development of a national 360 degree 
communications with state and district level 
flexibility for adaptations. 

GoI, 
Development 

partners 

Ongoing 

7b. Develop comprehensive information on method 
mix 

GoI December 2017 

 

 

Secretariat Actions Who Timeline 

7a. Share information on evidence-based practices 
(High Impact Practices) on Health 
Communications and Community Group 
Engagement  

Secretariat 2017  

 

 

Partner Actions Who Timeline 

7a. Implementation and roll out of communication 
campaign 

Development 
partners 

Ongoing 

 
 
 

Funding Opportunities 

Based on the current FP budget and/or costing exercises done for your country’s CIP, where do you 
anticipate there are going to be funding gaps in 2017/2018? And for which activities?  
 
Country is self-sufficient in terms of availability of funds, only requirement is in terms of technical 
assistance. 

 


